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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Tuesday, July 5, 2011  REPORT NO. 142 

WEATHER  Sunny, light‐to‐moderate wind from southeast  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

8 – USA Environment (USA) 
8 – Shirley & Sons 
2 – Chris Ransome & Associates (CRA) 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Barge‐Mounted Excavator 
 ‘Jim Dandy’ Tug Boat 
Jon Boat 
Aggregate Transport Barge 

TxDOT ROW/SJRWP
Cat Long Reach Excavator (idle) 
Cat 930 Loader 
Morooka Dump Truck (2 – idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
07:00  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew already on‐site. 
   
07:00  Participated in a tailgate Health and Safety Meeting, led by Ian Moscoso (USA Health & Safety Officer).  Main 

topic:  managing truck traffic; specific procedures will be used to control the flow of traffic. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Place Armor Cap D rock in the Eastern Cell using barge‐based equipment 

 Continue armored cap thickness probing in the Eastern Cell 

 Continue off‐site removal and disposal of the debris that originated under the I‐10 Bridge 

 Quarter scrap tires that originated under the I‐10 Bridge in preparation for future off‐site removal and 
disposal 

 Receive Armor Cap D rock and install in the Western Cell 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
07:30  Per R. Griffith, the truck scales at the Texas City facility are shut down for repairs; therefore, Armor Cap D 

rock will not be received today for installation in the Western Cell. 
 
08:30  R. Brown received a call from Valmichael Leos (USEPA), who communicated that the local congressman 

(Rep. Gene Green) will be visiting the site at 11:00 today with some representatives from the Harris County 
Attorney’s Office.  V. Leos is traveling today and asked R. Brown to give the visitors a site tour in his absence. 
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09:20   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Quartering tires for future off‐site removal and disposal 

 Collecting armored cap thickness measurements in the Eastern Cell 

 Aggregate transport barge just completed placing Armor Cap D rock in the Eastern Cell and began 
transit to the LaBarge Property 

 Debris loading operations currently idle awaiting the next roll‐off box for disposal 
 
10:00  R. Brown mobilized to the Admin area. 
 
10:30  A. Shafer (MIMC) arrived at the Admin area. 
 
10:50  R. Brown and A. Shafer mobilized to the TxDOT ROW/SJRWP area.  Harris County Attorney’s Office 

representatives were gathering at the main gate.  Current construction activities included: 

 Quartering tires for future off‐site removal and disposal 

 Collecting armored cap thickness measurements in the northwestern area (2 CRA and 3 USA crew) 
 

11:00  Congressman Green arrived at the TxDOT ROW/SJRWP area; all visitors were provided a health and safety 
briefing lead by Ian Moscoso (USA Health & Safety Officer). 

 
11:05  Tour of site operations began. 
 
11:50  The aggregate transport barge was returning from the LaBarge Property with a load of rock, but became 

stranded approximately ¼‐mile away from the SJRWP area.  R. Griffith (USA) reported to R. Brown that the 
steering for the Jim Dandy tug boat broke down, and as a result, the aggregate transport barge will return to 
the LaBarge Property for repairs. 

 
12:00  Tour of site operations completed; Congressman Green and Harris County Attorney’s Office departed the 

TxDOT ROW/SJRWP area. 
 
12:05  R. Brown and A. Shafer mobilized to the Admin area. 
 
12:50  A. Shafer departed the Admin area, off‐site for the day. 
 
14:00   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Quartering of tires for future off‐site removal and disposal has been completed 

 Preparing to load debris onto the next roll‐off box that arrives on‐site 

 Per R. Griffith, Shirley & Sons crew continues to make repairs to the tug boat for the aggregate 
transport barge 

 
14:30  R. Brown mobilized to the Admin area. 
 
15:30  Per R. Griffith, all activities for the day have been completed with the exception of loading another roll‐off 

box with debris originating under the I‐10 Bridge.  R. Brown departed the Admin area to meet A. Shafer.      
R. Brown off‐site for the day. 
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Summary of Progress on this Date: 

 Placed Armor Cap D rock in the Eastern Cell using barge‐based equipment 

 Collected additional armored cap thickness probing data 

 Continued loading three 30‐cubic yard roll‐off boxes with debris originating from under the I‐10 Bridge 
and transported the debris to Coastal Plains RDF in Alvin, TX for disposal 

 Completed quartering tires originating from the TxDOT ROW in preparation for future disposal 
 
Persons On‐site on this Date: 
US Congress – Rep. Gene Green, Marlene Clowers 
Harris County Attorney’s Office – Vince Ryan, Terry O’Rourke, Snehal Patel, Matthew Franklin 
MIMC – Andrew Shafer 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith, Ian Moscoso, and 6 crew 
Shirley & Sons – 8 crew 
Chris Ransome & Associates – 2 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 7/5 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  21,580  21,580 (82%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
 

Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 7/5 
(units) 

Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  13,071  13,071 (105%) 

Armor Cap B/C  6”  ton  0  contractor measure  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  100  contractor measure  21,041  21,141 (80%) 

All Types:  55,536 (90%) 
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PHONE LOG:  
 
08:30  R. Brown received a call from Valmichael Leos (USEPA), who communicated that the local congressman 

(Rep. Gene Green) will be visiting the site at 11:00 today with some representatives from the Harris County 
Attorney’s Office.  V. Leos is traveling today and asked R. Brown to give the visitors a site tour in his absence. 

 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

2 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   8.5  DATE   7/5/11 

(Signature on Hardcopy) 
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Photo 1 – Congressman Gene Green visiting the SJRWP site. 
 

 
Photo 2 – Tire stockpile awaiting off‐site disposal, following the completion of quartering. 
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